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STATE OF ILLINOIS
ILLINOIS COMMERCE COMMISSION

UNION PACIFIC RAILROAD COMPANY, the
CITY OF ROCHELLE and the STATE OF
ILLINOIS, DEPARTMENT OF TRANSPORTATION
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Stipulated Agreement regarding improving
public safety at the crossings of the
Company’s tracks with public highways
known as Main Street, Washington Street,
9™ Street, 1°° Avenue and Caron Road,
located in the City of Rochelle, Ogle
County, Illinois, designated as
crossings AAR/DOT 175 199F, Milepost
74.80 CNWA, ARR/DOT 175 120A, Milepost
74.86 CNWA, AAR/DOT 175 122N, Milepost
75.11 CNWA, AAR/DOT 175 123V, Milepost
75.42 CNWA and AAR/DOT 176 394E,
Milepost 74.23 CNWA, respactively
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TO ALL PARTIES OF RECORD:

UNION PACIFIC RAILROAD COMPANY’S PETITION FOR
AN AMENDED ORDER FOR ADDITICHAL TIME TO COMPILETE THE WORK
RELATED TO THE ABOVE REFERENCED STIUPLATED AGREEMENT
AND ICC ORDER RELATED THERETO

NCW COMES the Union Pacific Railroad Company, a
Delaware corporation, engaged in interstate commerce by railroad
(hereinafter referred to as the “UPRR”), by and through its
attorney, Mack H. Shumate, Jr., and as such hereby files this
Petition seeking an Amended Order to the Illinois Commerce
Commission (the “Commission”) to amend the Commission’s original
order entered in this matter on April 11, 2001 for the subject

Interconnect Projects (the “Project”).
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The grade crossing improvements ordered to be installed
in this matter pursuant to the Stipulated Agreement were
contemplated to be completed by October 11, 2002. The UPRR has
substantially completed all required improvements. Due to part
supply delays and a derailment that destroyed the signal system
at nearby Demment Road, the Project was not completed on the
contemplated October 11, 2002 completion date. The current plan,
according to Roy.James, Manager of Signal Construction for the
UPRR, is to finish the Project on or before October 31, 2002 and
cut over the signal system at that time. However, this is a very
complex project invelving several crossings and additional time
may be necessary to complete the system as contemplated by the
Stipulated Agreement. It is Mr. James’ opinion that as a
precaution the Project completion date should be extended to the
end of the year, December 31, 2002.

In accordance with the terms of the Stipulated
Agreement, UPRR has filed the required Form 3s for each crossing
in accordance with 92 Ill.Adm. Code 1535 and at six (6) month
intervals has submitted progress reports to the Director of
Processing and Information, Transportation Division of the

Commission.

WHEREFORE, the UPRR respectfully requests that:
1. The Commission amend its Order in this matter by
giving the UPRR until December 31, 2002 to complete the entire

project; and
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2. The Commission amend its Order as requested above

without hearing.

Mack H. Shumate, Jr.

Attorney for

Union Pacific Railroad Company
101 North Wacker Drive, Room 1920
Chicago, IL 60606

312/777~-2055

Respectfully submitted,

UNION PACIFIC RAILROAD COMPANY
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Mhck H. Shumate, r.
Its Attorney
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AFFIDAVIT

STATE OF ILLINOIS )

COUNTY OF C O O K )

1, Donald Yerk, first being duly sworn upon oath,
depose and say that I am Manager Industry & Public Projects for
the Union Pacific Rallroad Company, a Delaware corporatien. I
have read the attached Request for an Amended Order and know the
contents thereof. The said contents are true in substance and
in fact, except as to those matters stated upon information and
belief provided to the undersigned by others, and as to those
matters 1 believe the same to be true.

Given this day at Chicago, Illincis.

K onacy

Denald York y

Subscribed and sworn

before me this 17" day "OFFICIAL SEAL"
of October, 2002 Sandra Mays Marr
Notary Public, Statc of illinois
My Commission Exp. 09/3022005

Notary Public 4
My Commission Expires: 09/30/05'
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STATE OF ILLINOIS
ILLINOIS COMMERCE COMMISSION

UNION PACIFIC RATLROAD COMPANY, the
CITY OF ROCHELLE and the STATE OF
ILLINOIS, DEPARTMENT OF TRANSPORTATION

Stipulated Agreement regarding improving
public safety at the crossings of the
Company’s tracks with public highways
known as Main Street, Washington Street,
9" Street, 1°° Avenue and Caron Road,
located in the City of Rochelle, Ogle
County, Illinois, designated as
crossings ARR/DOT 175 199F, Milepost
74.80 CNWA, AAR/DOT 175 120A, Milepost
74.86 CNWA, AAR/DOT 175 122N, Milepost
75.11 CNWA, AAR/DOT 175 123V, Milepost
75.42 CNWA and AAR/DOT 176 394E,
Milepost 74.23 CNWA, respectively
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TO ALL PARTIES OF RECORD:

Notice is hereby given that the attached Petition for an Amended
Order has been filed in the above entitled matter before the
Illinois Commerce Commission in Springfield, Illinois at the
offices of the Commission as follows: Kevin Sharpe, Director of
Processing, 527 East Capitol Avenue, Springfield, Illinois 62701,
by sending the same to the Commission at the aforementioned
address this 17* day of October, 2002 via United Parcel Service
Overnight by placing the same in the UPS drop box at 101 North
Wacker Drive, Chicago, Illincis at or about 5:00 p.m. on said
date.

In addition, copies of the aforementioned Petition for Amended
Order were mailed to those parties on the Service List attached
hereto.
Dated this: 17*® day of October, 2002.

UNION PACIFIC RAILROAD COMPANY

2]

Mgck H. Shumate, Jr{

Mack H., Shumate, Jr.

Attorney for

Union Pacific Railroad Company

101 North Wacker Drive, Suite 1920
Chicago, Illinois 60606
312/777-2055
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CERTIFICATE OF SERVICE

The undersigned certifies that on October 17, 2002, a copy
of the foregoing instrument was served upon the following parties by
depositing said instrument in the U.S. Mail, with postage thereon
fully prepaid, at 10l North Wacker Drive, Chicago, Illinois, addréssed

as follows:

RICK KORTE
Hearing Examiner
Illinois Commerce Commission
527 Fast Capitol Avenue
Springfield, IL 62794-9280

JOHN BLAIR
Senior Railroad Safety Specialist
Illinois Commerce Commission
527 East Capitol Avenue, 2°¢ Floor
Springfield, IL 62794

JAMES SLIFER
Director of Highways
Department of Transportation
2300 South Dirksen Parkway
Springfield, IL 62764

JOSEPH H. SALITROS
City Manager
City of Rochelle
420 North 6" Street
P.O. Box A
Rochelle, IL 61068

W%M

Ma k H. Shumate, Jr.¥V
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